COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 26/ 2019

ESTI MATE SUMVARY 08: 02: 50
CONTI D C22031 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22031- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 148.0 DAYS TIME ALLOW 9/9/2019 FI XED COVPLETI ON DAl
I-70 TRUCK PARKI NG GARFI ELD CO PERCENT TIME:  100. 00 ORI G TIME ALLOW 6/28/2019 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0O701- 241
|-70 TRUCK PARKI NG GARFI ELD CO
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARF| ELD
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 09/ 2019 DATE TI ME STARTED 04/15/2019
20 SO SUNSET STREET DATE LET 01/17/ 2019 DATE WORK BEGAN
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED
LONGVONT CO 80501- (303) 444- 8680 DATE NOTI CE TO PROCEED 04/ 15/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,168, 182. 47 PARTI Cl PATI NG $  3,091,032.47 $ 251, 333. 24
AWARD PRQIECT AMT: $  3,285,824.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 97.56% TOTAL EARNI NGS 3,091, 032. 47 251,333.24
FUNDS AVAI LABLE: $ 77,150.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,091, 032. 47 251, 333. 24
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 49, 287. 36 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,041, 745. 11 251, 333.24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,041, 745. 11 251, 333.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 251, 333. 24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00200

202- 00203

202- 00220

202- 00250

202- 00810

202- 01130

202- 01300

202- 04010

202- 05026

C22031
22031-BI D
NHPPO701- 241

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
| TEM QUANTI TY/
DESCR!I PTI ON . UTNl PTFi &
Clearing and Grubbing 1. 000
LS
35, 000. 00000
Renoval of Inlet 2.000
EACH
575. 00000
Renoval of Sidewal k 476. 500
SY
16. 00000
Renoval of Curb and Cutter 1, 481. 000
LF
12. 00000
*Renpoval of Asphalt Mat 7,682. 300
SY
7.50000
*Rermoval of Pavenent Marking (GRI NDI NG 240. 000
SF
3. 25000
Renoval of Ground Sign 3. 000
EACH
235. 00000
*Rermoval of Guardrail Type 3 1, 225. 000
LF
5. 70000
*Renpoval of End Anchorage 4.000
EACH
375. 00000
Clean Inlet 1. 000
EACH
800. 00000
*Sawi ng Asphalt Material (6 Inch) 1, 863. 000
LF

2.35000

Qry TH S PERI CD
Qry TO DATE

476.
. 000
476.

1, 481.
. 000
1, 481.

7,682.
. 000
7,682.

1,225
. 000
1,225

1,863
. 000
1,863

. 000
. 000
. 000

. 000
. 000
. 000

500

500

000

000

300

300

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 2
ESTI MATE RUN 09/ 26/ 2019

08: 02: 50
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
35, 000. 00
0. 00
1, 150. 00
0. 00
7, 624. 00
0. 00
17, 772. 00
0. 00
57, 617. 25
780. 00
780. 00
235. 00
705. 00
0. 00
6, 982. 50
0. 00
1, 500. 00
0. 00
800. 00
0. 00
4,378. 05



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22031-BI D ESTI MATE RUN 09/ 26/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0006 08: 02: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00000 Uncl assi fi ed Excavation 2, 315. 000 2, 315. 000
cY 0. 000 0. 00
12. 75000 2,315. 000 29,516. 25
0065 203-00060  *Enbankment Material (Conplete In Place) 4, 477.000 4,477.000
cY 0. 000 0. 00
65. 00000 4, 477.000 291, 005. 00
0070 203-01500 Bl ading 19. 250 19. 250
HOUR 0. 000 0. 00
185. 00000 19. 250 3,561. 25
0075 203-01510 Backhoe 21.000 21.000
HOUR 0. 000 0. 00
180. 00000 21.000 3,780. 00
0080 203-02330 Laborer 29. 000 23.000
HOUR 6. 000 300. 00
50. 00000 29. 000 1, 450. 00
0085 207-00205 Topsoi | 425. 000 0. 000
cY 425. 000 2,125.00
5. 00000 425. 000 2,125.00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 1, 242. 000 1, 232. 000
LF 10. 000 52.50
5. 25000 1, 242. 000 6, 520. 50
0095 208- 00035 *Aggr egat e Bag 200. 000 200. 000
LF 0. 000 0. 00
17. 00000 200. 000 3, 400. 00
0100 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0105 208-00103 *Renpval and Disposal of Sedinent (Labor) 25. 750 18. 750
HOUR 7.000 525. 00
75. 00000 25. 750 1,931.25
0110 208-00105 *Renmpval and Di sposal of Sedinent (Equipnent) 2.000 2.000
HOUR 0. 000 0. 00

150. 00000 2.000 300. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

208- 00207

210- 00810

212-00006

212-00032

213-00012

240- 00000

304- 06000

403- 00720

412- 00900

C22031

22031-BID
NHPPO701- 241

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

*Er osi on Control

Managenent

Reset Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

*W1dlife Biologist

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
300. 00000
13. 000
HOUR
50. 00000
16. 500
DAY
575. 00000
3. 000
EACH
400. 00000
1.300
ACRE
1, 300. 00000
1. 300
ACRE
925. 00000
1.300
ACRE
5, 500. 00000
1. 800
HOUR
135. 00000
7, 938. 350
TON
32. 00000
0. 000
TON
450. 00000
21, 336. 300
sy

76. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
2.000
10. 000

8. 000
5. 000
13. 000

14. 000
2.500
16. 500

0. 000
3. 000
3. 000

0. 000
1.300
1.300

0. 000
1. 300
1.300

0. 000
1. 300
1.300

1. 800
0. 000
1.800

7,811.710
126. 640
7,938. 350

0. 000
0. 000
0. 000

20, 422. 000
914. 300
21, 336. 300
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600

250.

1,437

1, 200

1,690

1, 202

7,150

4,052

69, 486

50

00

00

50

00

.00

48

.00

80

08: 02: 50

AMOUNT

3,000

650.

9, 487

1,200

1,690

1,202

7,150

243.

254, 027

1, 621, 558

00

00

50

00

00

50

00

00

20

.00

80



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22031-BI D ESTI MATE RUN 09/ 26/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0006 08: 02: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 506-00206 Riprap (6 Inch) 4.000 4.000
cy 0. 000 0. 00
215. 00000 4. 000 860. 00
0175 603-10180 18 Inch Corrugated Steel Pipe 40. 000 40. 000
LF 0. 000 0. 00
175. 00000 40. 000 7,000. 00
0180 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) (31" MG3S) 1, 225. 000 1, 225. 000
LF 0. 000 0. 00
28. 00000 1, 225. 000 34, 300. 00
0185 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0190 606- 02003 *End Anchorage (Nonflared) (31" MGS) 2.000 2.000
EACH 0. 000 0. 00
3, 400. 00000 2.000 6, 800. 00
0195 607-11525 *Fence (Plastic) 780. 000 780. 000
LF 0. 000 0. 00
3. 25000 780. 000 2,535.00
0200 609-21011 Curb and Gutter Type 2 (Section I-M 1, 636. 000 1,598. 000
LF 0. 000 0. 00
26. 00000 1, 598. 000 41, 548. 00
0205 610-00020  Median Cover Material (Patterned Concrete) 2,211. 000 0. 000
SF 2,211.000 23,989. 35
10. 85000 2,211. 000 23, 989. 35
0210 612-00001 *Del i neator (Type I) 8. 000 0. 000
EACH 8. 000 308. 00
38. 50000 8. 000 308. 00
0215 612-00003 *Del i neator (Type II1) 2.000 0. 000
EACH 2.000 87. 60
43. 80000 2.000 87.60
0220 612-00041 *Del i neator (Flexible) (Type I) 36. 000 0. 000
EACH 36. 000 3,780.00

105. 00000 36. 000 3, 780. 00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22031-BI D ESTI MATE RUN 09/ 26/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0006 08: 02: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011  *Sign Panel (Class I) 36. 250 9. 250
SF 27.000 567. 00
21. 00000 36. 250 761. 25
0230 614-00035 *Si gn Panel (Special) 71.000 22.000
SF 49. 000 1,176.00
24.00000 71.000 1,704.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 22.000 7.000
Sl i pbase
EACH 15. 000 7, 050. 00
470. 00000 22.000 10, 340. 00
0240 622-00352 Trash Receptacle (Bear Resistant)(Special) 6. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0245 622-03262 Sanitary Vault Restroom (Special) 1. 000 0. 000
LS 1.000 65, 000. 00
65, 000. 00000 1. 000 65, 000. 00
0250 625-00000 *Construction Surveying 1. 000 0. 950
LS 0. 050 1,375.00
27, 500. 00000 1.000 27, 500. 00
0255 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0.00
275, 000. 00000 1. 000 275, 000. 00
0260 626-01103 *Public Information Services (Tier II1) 1. 000 0. 950
LS 0. 050 200. 00
4, 000. 00000 1. 000 4, 000. 00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 43. 000 0. 000
GAL 43.000 18, 705. 00
435. 00000 43. 000 18, 705. 00
0270 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
132. 00000 0. 000 0. 00
0275 627-30407  *Preformed Thernopl astic Pavenent Marking 144. 000 0. 000

Wor d- Synbol Spe
( Y ) (sp SF 144. 000 3, 888. 00

27.00000 144. 000 3, 888. 00



CONTI D

ROADWAY

CAT NO0200

0280 630- 00000

0285

630- 00007

0290

630- 00012

0295

630- 80341

0300

630- 80342

0305

630- 80358

0310

630- 80359

0315

630- 80360

0320

630- 80363

0325

630- 80364

0330 630-80380

C22031

22031-BID
NHPPO701- 241

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

*Fl aggi ng 699. 800
HOUR

22.00000

*Traffic Control Inspection 53. 000
DAY

525. 00000

*Traffic Control Managenent 95. 000
DAY

715. 00000

*Construction Traffic Sign (Panel Size A) 7.000
EACH

16. 50000

*Construction Traffic Sign (Panel Size B) 25. 000
EACH

17. 00000

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 1. 000
Type) EACH

275. 00000

*Portabl e Message Sign Panel 322.000
DAY

110. 00000

*Drum Channel i zi ng Device 18. 000
EACH

5. 50000

*Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH

9. 00000

*Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000
EACH

12. 00000

*Traffic Cone 79. 000
EACH

2.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 500
68. 300
. 800

45. 000
8. 000
53. 000

80. 000
15. 000
95. 000

6. 300
0. 000
6. 300

22.500
0. 000
22.500

0. 900
0. 000
0. 900

. 000
40. 000

322.000

16. 200
0. 000
16. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

71.100
0. 000
71.100
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ESTI MATE RUN 09/ 26/ 2019

1,502.

4,200

10, 725

4,400

60

00

00

.00

.00

.00

00

.00

.00

.00

.00

08: 02: 50

AMOUNT

15, 395

27, 825

67,925

103.

382.

247.

35, 420

89.

177.

60

00

00

95

50

50

00

10

.00

.00

75



CONTI D

ROADWAY

CAT NO0200

0335 630-85041

0340

700- 70002

0345

700- 70010

0350

700-70011

0355

700- 70016

0360

700-70023

0365

700- 70025

0370

700- 70380

0390

900- 00007

0400

900- 00006

0405 627-00003

C22031

NHPPO701- 241

22031-BID

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

F/ A ANTI CI PATED CMO

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Erosion Control

Added Item (Each)/ Manhole (Install

Added Item (Dol lar)/ CMO #4 - Overwei ght
Reducti on

Price

Ther nopl astic Pvnt Mg (Inlaid) / CMO #5

Only) / CVD #2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24. 000
DAY
400. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
1, 066. 120
FA
1. 00000
0. 000
FA
1. 00000
65, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
1. 000
EACH
4,100. 00000
0. 000
DOL
1. 00000
525. 000
SF

20. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

22.000
2.000
24.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 060. 710
5.410
1, 066. 120

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

-2, 050. 800
0. 000
-2, 050. 800

0. 000
525. 000
525. 000
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800

10, 762

.00

.00

.00

.41

.00

.00

.00

.00

.00

50

08: 02: 50

AMOUNT

9, 600

1, 066

4,100

-2, 050.

10, 762

00

.00

.00

.00

12

.00

.00

.00

00

80

50



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22031-BI D ESTI MATE RUN 09/ 26/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0006 08: 02: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 626-00100 Mobi i zation (W o Autopay) / CMO #5 1. 000 0. 000
LS 1. 000 1,725.00
1, 725. 00000 1. 000 1, 725.00

CAT 0200 CURRENT AMI $ 3,166,432.47 $ 251,333.24 $ 3,089, 282. 47
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00002 Field Ofice (Cass 2) 0. 000 0. 000
EACH 0. 000 0. 00
19, 250. 00000 0. 000 0. 00
0380 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0385 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMT $ 1,750.00 % 0.00% 1, 750. 00

PROJECT TOTAL CURRENT AMI $ 3, 168,182.47 % 251,333.24 $ 3,091, 032. 47



